




This project is funded by
the European Union

Activity plan 2016

Data4Water





Workshop 1

› Objectives

- sets up the basics for the elaboration of the Technology survey: prospective and challenges in SDWM
- sets up the basics for the Roadmap for UPB
- validation of the Operational Plan of the project activities

› Date

- 11-12. February, 2016

› Results

- Technology survey structure
- Roadmap structure
- Operational plan 2016
- Knowledge-lake structure



Workshop 2

› Objectives

- discussion and validation of the 1st Technology survey
- discussion and validation of the Roadmap
- sets up the basics for the Research Quality Assurance System

› Date

- M7 2016,

› Results

- Technology survey
- Roadmap
- Research Quality Assurance System structure
-



Training 1

- › Topics

- ›

- › Trainers

- ›

- › Date

- ›

- › Participants

- ›



Training 2

- › Topics

- ›

- › Trainers

- ›

- › Date

- ›

- › Participants

- ›



PhD & Postdoc training

- › Topics
- › Forms of training
 - Visit
 - Attending activities
 - Joint supervision
 - ?
- › Selection criteria
- › Date



Summer school

- › Topics
- › Activities
 - Solving typical problems
 - Small projects
- › Participants
 - From UPB
 - From partners
 - Free attendance ?
- › Trainers
- › Date



Staff exchanges

› Topics

- Researches in Smart Data and Services for Supporting Water Management
- Research organization
- Quality assurance in research activities

› Selection criteria

› Dates



Content delivery

- › Technology survey
 - Assigning topics
 - Deadlines

- › Roadmap
 - Assigning topics
 - Deadlines

- › Quality assurance handbook
 - Assigning topics
 - Deadlines



Content delivery

- › Knowledge lake
- › New proposals
- › Publications
- ›



Thank you for your cooperation!