

List of work packages

Table 3.1 b: List of work packages

Work package No	Work Package Title	Lead Participant No	Lead Participant Short Name	Person-Months	Start Month	End Month
WP 1	Development of the framework for scientific strategy enforcement	1	UPB	14,5	1	36
WP 2	Partnership & networking	3	FOKUS	16,50	3	36
WP 3	Training	4	UNESCO-IHE	26,5	6	31
WP 4	Organization of scientific events	2	UNIMIB	23	1	36
WP 5	Dissemination of Project Outcomes	1	UPB	5	1	36
WP 6	Project Management	1	UPB	9,7	1	36
				Total months 95,2		