

**Table : List of milestones**

<b>Milestone number</b>	<b>Milestone name</b>	<b>Related work package(s)</b>	<b>Estimated date</b>	<b>Means of verification</b>
M1	Kick-off meeting	WP1; WP4; WP6	Month 2	Report; Operational plan
M2	Workshop 2	WP1; WP4; WP5	Month 7	Technology survey; Roadmap; Knowledge lake
M3	Information event	WP2;	Month 13	Report;
M4	Workshop 3	WP1; WP3; WP4;	Month 17	RQAS CyRM Workshop
M5	Conference	WP1; WP4	Month 30	Conference
M6	Workshop 4	WP1; WP4; WP6	Month 36	Final vent